


Project Schedule Visual Pivot Report

Milestone Consulting Group EPM Implementation Status Report

8/30/2007

Total
Cost Variance
\$ -484

Tasks 01

 Color Indicates that the Task is both **Critical & Late**

PHASE 1: EPM Envisioning and Planning
Cost Variance
\$ -350
Days Late
6
% Complete
<div style="width: 100%;"><div style="width: 100%;"></div></div> 100%
Owner D Rohwer

PHASE 2: Install and Configuration
Cost Variance
\$ 613
Days Late
2
% Complete
<div style="width: 23%;"><div style="width: 23%;"></div></div> 23%
Owner D Edson

PHASE 3: EPM Custom Education
Cost Variance
\$ 1,400
Days Late
2
% Complete
<div style="width: 6%;"><div style="width: 6%;"></div></div> 6%
Owner D Edson

PHASE 4: Coaching and Mentoring
Cost Variance
\$ -1,680
Days Late
0
% Complete
<div style="width: 0%;"><div style="width: 0%;"></div></div> 0%
Owner D Rohwer

PHASE 5: EPM Support
Cost Variance
\$ -467
Days Late
-2
% Complete
<div style="width: 0%;"><div style="width: 0%;"></div></div> 0%
Owner D Edson

Project Control Activities
Cost Variance
\$ 0
Days Late
-2
% Complete
<div style="width: 6%;"><div style="width: 6%;"></div></div> 6%
Owner D Edson

Tasks 02

Tasks 02

Installation
Cost Variance
\$ 613
Days Late
2
% Complete
<div style="width: 37%;"><div style="width: 37%;"></div></div> 37%
Owner Brandon Thornton

Configuration
Cost Variance
\$ 0
Days Late
2
% Complete
<div style="width: 0%;"><div style="width: 0%;"></div></div> 0%
Owner Brandon Thornton

Custom Education Preparation
Cost Variance
\$ 1,400
Days Late
5
% Complete
<div style="width: 36%;"><div style="width: 36%;"></div></div> 36%
Owner Dan Renier

Build Custom Project Manager Course
Cost Variance
\$ 0
Days Late
2
% Complete
<div style="width: 0%;"><div style="width: 0%;"></div></div> 0%
Owner Dan Renier

Training
Cost Variance
\$ 0
Days Late
2
% Complete
<div style="width: 0%;"><div style="width: 0%;"></div></div> 0%
Owner Dan Renier

A custom pre-made Microsoft Project 2007 Visual Report using Visio 2007 provides a visual window on where a project is at risk, and allows drill-in for analysis on additional project status details.

